
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/08/2005

ESTIMATE SUMMARY 08:47:58

CONTID: C14464 ESTIMATE NO: 0010 PROG 2002

PCN: 14464-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Powers PH IV: Powers to SH83 PERCENT TIME:

PROJECT NO: STU M240-081

Powers PH IV: Powers to SH83

NAME OF ROAD: Powers Boulevard

PROJECT COUNTIES: EL PASO

CONTRACTOR:

R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 02/25/2005 DATE TIME STARTED 04/26/2004

8355 VOLLMER ROAD DATE LET 03/18/2004 DATE WORK BEGAN

DATE AWARDED 04/06/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/20/2004 DATE ACCEPTED

COLORADO SPRINGS CO 80908 719-495-3621 DATE NOTICE TO PROCEED 04/26/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,900,719.65 PARTICIPATING $ $ 604,764.99

AWARD PROJECT AMT: 10,221,497.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-19,502.93

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,212.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.67

206.0 TIME ALLOW:

ORIG TIME ALLOW:

300 WORK DAYS

WORK DAYS300

39.43%

7,208,768.11

604,764.99

585,262.06

583,050.03

$

$

$

$

4,691,951.54

0.00

4,691,951.54

605,390.42

5,297,341.96

-11,564.64

0.00

5,285,777.32

0.00

AMOUNT DUE 5,285,777.32 583,050.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 583,050.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14464-BID ESTIMATE RUN 03/08/2005

PROJECT: STU M240-081 ESTIMATE NO: 0010 08:47:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

201-00000

0010 REMOVAL OF SLOPE AND DITCH PAVING 291.000 291.000

SY 0.000 0.00

13.00000 291.000 3,783.00

202-00026

0015 REMOVAL OF PIPE 558.000 364.900

LF 0.000 0.00

10.00000 364.900 3,649.00

202-00035

0020 *REMOVAL OF BARRICADE 1.000 1.000

EACH 0.000 0.00

90.00000 1.000 90.00

202-00070

0025 *REMOVAL OF DELINEATOR 75.000 10.000

EACH 0.000 0.00

2.55000 10.000 25.50

202-00090

0030 REMOVAL OF CURB 1,908.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

202-00201

0035 REMOVAL OF CURB AND GUTTER 342.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

202-00203

0040 REMOVAL OF ASPHALT MAT 23,884.000 6,005.000

SY 0.000 0.00

1.70000 6,005.000 10,208.50

202-00220

0045 REMOVAL OF ASPHALT MAT (PLANING) 1,801.000 0.000

SY 0.000 0.00

2.80000 0.000 0.00

202-00240

0050 *REMOVAL OF PAVEMENT MARKING 32,241.000 1,587.000

SF 0.000 0.00

1.00000 1,587.000 1,587.00

202-00250

0055 *REMOVAL OF LIGHT STANDARD 2.000 1.000

EACH 0.000 0.00

180.00000 1.000 180.00

202-00700
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PCN: 14464-BID ESTIMATE RUN 03/08/2005

PROJECT: STU M240-081 ESTIMATE NO: 0010 08:47:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 40.000 15.000

EACH 0.000 0.00

38.00000 15.000 570.00

202-00810

0065 *REMOVAL OF FLASHING BEACON 2.000 2.000

EACH 0.000 0.00

195.00000 2.000 390.00

202-00825

0070 *REMOVAL OF FENCE 11,587.000 11,198.000

LF 0.000 0.00

0.50000 11,198.000 5,599.00

202-01000

0075 *REMOVAL OF ROAD CLOSURE GATE 2.000 1.000

EACH 0.000 0.00

355.00000 1.000 355.00

202-01030

0080 SAWING ASPHALT MATERIAL (6 INCH) 1,782.000 597.000

LF 0.000 0.00

2.00000 597.000 1,194.00

202-05026

0085 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 766,086.000 634,307.000

CY 15,805.000 47,415.00

3.00000 650,112.000 1,950,336.00

203-00010

0090 BLADING 50.000 8.000

HOUR 0.000 0.00

112.00000 8.000 896.00

203-01500

0095 BACKHOE 100.000 96.000

HOUR 0.000 0.00

135.00000 96.000 12,960.00

203-01510

0100 DOZING 50.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01550

0105 FRONT END LOADER (RUBBER TIRE) 50.000 28.000

HOUR 0.000 0.00

93.00000 28.000 2,604.00

203-01590

0110 POTHOLING 120.000 55.000

HOUR 0.000 0.00

91.00000 55.000 5,005.00

203-01597
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PCN: 14464-BID ESTIMATE RUN 03/08/2005

PROJECT: STU M240-081 ESTIMATE NO: 0010 08:47:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE EXCAVATION 15,278.000 7,477.000

CY 7,801.000 24,963.20

3.20000 15,278.000 48,889.60

206-00000

0117 ADDED ITEM (CUBIC YARD)/ STRUCTURAL BACKFILL 5,094.000 0.000

CY 5,094.000 26,488.80

5.20000 5,094.000 26,488.80

900-00004

0120 TOPSOIL 29,003.000 10,484.400

CY 911.000 2,641.90

2.90000 11,395.400 33,046.66

207-00205

0125 *EROSION LOG 6,970.000 0.000

LF 0.000 0.00

4.00000 0.000 0.00

208-00005

0130 *SILT FENCE 6,750.000 4,641.000

LF 0.000 0.00

1.10000 4,641.000 5,105.10

208-00020

0135 CONCRETE WASHOUT STRUCTURE 4.000 0.000

EACH 1.000 300.00

300.00000 1.000 300.00

208-00045

0140 STORM DRAIN INLET PROTECTION 5.000 0.000

EACH 3.000 900.00

300.00000 3.000 900.00

208-00050

0145 RIGID INLET PROTECTION DEVICE 17.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

208-00055

0145 MATERIAL ALLOWANCE FRAME AND FILTER ASSEMBLY 17.000

EACH 0.000 0.00

156.17648 17.000 2,655.00

0150 SEDIMENT REMOVAL AND DISPOSAL 1.215 1.215

L S 0.000 0.00

5,000.00000 1.215 6,075.00

208-00100

0155 EROSION CONTROL SUPERVISOR 1.000 0.797

L S 0.000 0.00

8,200.00000 0.797 6,535.40

208-00200
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PCN: 14464-BID ESTIMATE RUN 03/08/2005

PROJECT: STU M240-081 ESTIMATE NO: 0010 08:47:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *RESET MAILBOX STRUCTURE 1.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

210-00010

0165 *RESET GROUND SIGN 10.000 1.000

EACH 0.000 0.00

114.00000 1.000 114.00

210-00810

0170 *RESET FLASHING BEACON 3.000 2.000

EACH 0.000 0.00

940.00000 2.000 1,880.00

210-00825

0175 *RESET FENCE 706.000 0.000

LF 0.000 0.00

2.20000 0.000 0.00

210-01000

0180 *RESET GATE 1.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

210-01011

0185 *SEEDING (NATIVE) 50.000 18.800

ACRE 0.000 0.00

305.00000 18.800 5,734.00

212-00006

0190 *SEEDING (RIPARIAN) 2.000 0.000

ACRE 0.000 0.00

3,300.00000 0.000 0.00

212-00022

0195 *SEEDING (WETLANDS) 1.000 0.000

ACRE 0.000 0.00

11,000.00000 0.000 0.00

212-00028

0200 *MULCHING (WEED FREE HAY) 2.000 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

213-00002

0205 *MULCHING (WEED FREE) 46.000 24.600

ACRE 0.000 0.00

500.00000 24.600 12,300.00

213-00003

0210 *MULCH TACKIFIER 9,338.000 4,920.000

LB 0.000 0.00

1.80000 4,920.000 8,856.00

213-00061
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PCN: 14464-BID ESTIMATE RUN 03/08/2005

PROJECT: STU M240-081 ESTIMATE NO: 0010 08:47:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *SOIL BINDER 2.000 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

213-00100

0220 *BRUSH LAYER CUTTING 25.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

214-01010

0225 *DORMANT LOG CUTTING 10.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

214-01025

0230 *WATTLE 5.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

214-01030

0235 *SOIL RETENTION BLANKET (PLASTIC) 27,813.000 0.000

SY 0.000 0.00

1.10000 0.000 0.00

216-00035

0240 *SOIL RETENTION BLANKET (STRAW) 44,562.000 2,257.000

SY 0.000 0.00

1.10000 2,257.000 2,482.70

216-00039

0245 *HERBICIDE TREATMENT 9,700.000 0.000

SY 0.000 0.00

0.10000 0.000 0.00

217-00000

0250 AGGREGATE BASE COURSE (CLASS 6) 4,274.000 0.000

TON 0.000 0.00

17.00000 0.000 0.00

304-06000

0255 RECONDITIONING 109,834.000 5,349.000

SY 0.000 0.00

0.90000 5,349.000 4,814.10

306-01000

0260 *PROCESSING LIME TREATED SUBGRADE (12 INCH) 40,331.000 0.000

SY 0.000 0.00

6.75000 0.000 0.00

307-00212

0265 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 227.000 96.080

TON 0.000 0.00

95.00000 96.080 9,127.60

403-00720
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PCN: 14464-BID ESTIMATE RUN 03/08/2005

PROJECT: STU M240-081 ESTIMATE NO: 0010 08:47:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *STONE MASTIC ASPHALT 9,508.000 0.000

TON 0.000 0.00

52.50000 0.000 0.00

403-09110

0275 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 43,540.000 645.740

TON 0.000 0.00

34.00000 645.740 21,955.16

403-33821

0280 *EMULSIFIED ASPHALT (SLOW-SETTING) 28,793.000 1,031.000

GAL 0.000 0.00

0.90000 1,031.000 927.90

411-10255

0285 CONCRETE PAVEMENT (10 INCH) 8,358.000 0.000

SY 0.000 0.00

37.00000 0.000 0.00

412-01000

0290 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,662.000 624.000

SY 0.000 0.00

1.60000 624.000 998.40

420-00100

0295 GEOTEXTILE (DRAINAGE) (CLASS A) 2,778.000 525.000

SY 0.000 0.00

0.85000 525.000 446.25

420-00110

0300 *DRILLED CAISSON (36 INCH) 45.000 0.000

LF 0.000 0.00

200.00000 0.000 0.00

503-00036

0305 *DRILLED CAISSON (42 INCH) 34.000 0.000

LF 0.000 0.00

235.00000 0.000 0.00

503-00042

0310 *DRILLED CAISSON (48 INCH) 84.000 0.000

LF 0.000 0.00

260.00000 0.000 0.00

503-00048

0315 *DRILLED CAISSON (54 INCH) 21.000 0.000

LF 0.000 0.00

320.00000 0.000 0.00

503-00054

0320 GROUTED RIPRAP 782.000 0.000

CY 0.000 0.00

105.00000 0.000 0.00

506-00030
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PCN: 14464-BID ESTIMATE RUN 03/08/2005

PROJECT: STU M240-081 ESTIMATE NO: 0010 08:47:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 RIPRAP (GABIONS) (PVC COATED) 167.000 0.000

CY 0.000 0.00

150.00000 0.000 0.00

506-00105

0330 RIPRAP (9 INCH) 176.000 0.000

CY 0.000 0.00

70.00000 0.000 0.00

506-00209

0335 RIPRAP (12 INCH) 2,060.000 852.600

CY 547.000 21,880.00

40.00000 1,399.600 55,984.00

506-00212

0340 RIPRAP (24 INCH) 519.000 0.000

CY 0.000 0.00

40.00000 0.000 0.00

506-00224

0345 CONCRETE BLOCK REVETMENT 138.000 0.000

SY 138.000 7,176.00

52.00000 138.000 7,176.00

506-01100

0350 *CONCRETE CLASS B (MISCELLANEOUS) 272.100 272.100

CY -56.700 -20,412.00

360.00000 215.400 77,544.00

601-01025

0355 *REINFORCING STEEL 19,605.000 19,605.000

LB 0.000 0.00

0.60000 19,605.000 11,763.00

602-00000

0360 *18 INCH REINFORCED CONCRETE PIPE 1,534.000 392.000

LF 585.000 19,890.00

34.00000 977.000 33,218.00

603-01180

0365 *24 INCH REINFORCED CONCRETE PIPE 443.000 440.000

LF 0.000 0.00

46.00000 440.000 20,240.00

603-01240

0365 MATERIAL ALLOWANCE 24" RCP 0.000

LF 0.000 0.00

46.00000 0.000 0.00

0365 MATERIAL ALLOWANCE 24" RCP 0.000

LF 0.000 0.00

46.00000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN

PROJECT: STU M240-081 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 MATERIAL ALLOWANCE 24" RCP IV 0.000

LF 0.000 0.00

46.00000 0.000 0.00

0370 *36 INCH REINFORCED CONCRETE PIPE 298.000 295.000

LF 0.000 0.00

67.00000 295.000 19,765.00

603-01360

0375 *42 INCH REINFORCED CONCRETE PIPE 223.000 215.000

LF 0.000 0.00

70.00000 215.000 15,050.00

603-01420

0375 MATERIAL ALLOWANCE 42" (X8') RCP 0.000

LF 0.000 0.00

70.00000 0.000 0.00

0380 *48 INCH REINFORCED CONCRETE PIPE 413.000 118.000

LF 0.000 0.00

100.00000 118.000 11,800.00

603-01480

0385 *18 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 0.000 0.00

565.00000 1.000 565.00

603-05018

0390 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

595.00000 2.000 1,190.00

603-05024

0390 MATERIAL ALLOWANCE 24" FES OUTLET 0.000

EACH 0.000 0.00

565.00000 0.000 0.00

0395 *36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,025.00000 2.000 2,050.00

603-05036

0400 *42 INCH REINFORCED CONCRETE END SECTION 5.000 5.000

EACH 0.000 0.00

1,330.00000 5.000 6,650.00

603-05042

0400 MATERIAL ALLOWANCE 42" FES 0.000

EACH 0.000 0.00

1,330.00000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN

PROJECT: STU M240-081 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 MATERIAL ALLOWANCE 42" FES 0.000

EACH 0.000 0.00

1,330.00000 0.000 0.00

0405 *48 INCH REINFORCED CONCRETE END SECTION 4.000 2.000

EACH 0.000 0.00

1,050.00000 2.000 2,100.00

603-05048

0410 *18 INCH PIPE SAFETY END TREATMENT 2.000 0.000

EACH 0.000 0.00

455.00000 0.000 0.00

603-33018

0410 MATERIAL ALLOWANCE 18" FES TRASHRACK 0.000

EACH 0.000 0.00

455.00000 0.000 0.00

0410 MATERIAL ALLOWANCE 18" FES TRASHRACK 2.000

EACH 0.000 0.00

120.00000 2.000 240.00

0415 *24 INCH PIPE SAFETY END TREATMENT 2.000 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

603-33024

0415 MATERIAL ALLOWANCE 24" FES TRASHRACK 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

0415 MATERIAL ALLOWANCE 24" FES TRASHRACK 2.000

EACH 0.000 0.00

260.00000 2.000 520.00

0420 *36 INCH PIPE SAFETY END TREATMENT 2.000 0.000

EACH 0.000 0.00

685.00000 0.000 0.00

603-33036

0425 *42 INCH PIPE SAFETY END TREATMENT 5.000 0.000

EACH 0.000 0.00

815.00000 0.000 0.00

603-33042

0425 MATERIAL ALLOWANCE 42" FES TRASHRACK 0.000

EACH 0.000 0.00

815.00000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN

PROJECT: STU M240-081 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 MATERIAL ALLOWANCE 42" FES TRASHRACK 0.000

EACH 0.000 0.00

815.00000 0.000 0.00

0425 MATERIAL ALLOWANCE 42" FES TRASHRACK 5.000

EACH 0.000 0.00

160.00000 5.000 800.00

0430 *48 INCH PIPE SAFETY END TREATMENT 4.000 0.000

EACH 0.000 0.00

1,065.00000 0.000 0.00

603-33048

0435 *2 INCH PLASTIC PIPE 38.000 0.000

LF 0.000 0.00

85.00000 0.000 0.00

603-50002

0440 *8 INCH PLASTIC PIPE 12.000 0.000

LF 0.000 0.00

90.00000 0.000 0.00

603-50008

0445 *6X4 FOOT CONCRETE BOX CULVERT (PRECAST) 229.000 229.000

LF 0.000 0.00

270.00000 229.000 61,830.00

603-70604

0450 *INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

1,700.00000 1.000 1,700.00

604-00305

0450 MATERIAL ALLOWANCE INLET SB1 ONSITE 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

0455 *INLET TYPE C (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,685.00000 0.000 0.00

604-00310

0455 MATERIAL ALLOWANCE INLET SL-1 0.480

EACH 0.000 0.00

2,685.00000 0.480 1,288.80

0460 *INLET TYPE C (15 FOOT) 1.000 1.000

EACH 0.000 0.00

3,465.00000 1.000 3,465.00

604-00315
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PCN: 14464-BID ESTIMATE RUN

PROJECT: STU M240-081 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 MATERIAL ALLOWANCE INLET SH-3 0.000

EACH 0.000 0.00

3,465.00000 0.000 0.00

0465 *INLET TYPE D (10 FOOT) 4.000 3.000

EACH 0.000 0.00

3,245.00000 3.000 9,735.00

604-00510

0465 MATERIAL ALLOWANCE INLET SG-1 0.000

EACH 0.000 0.00

3,245.00000 0.000 0.00

0465 MATERIAL ALLOWANCE INLETS SD-1, SH-2 0.000

EACH 0.000 0.00

3,245.00000 0.000 0.00

0465 MATERIAL ALLOWANCE INLET SG-1 1.000

EACH 0.000 0.00

404.00000 1.000 404.00

0465 MATERIAL ALLOWANCE INLETS SD-1, SH-2 1.000

EACH 0.000 0.00

807.20000 1.000 807.20

0470 *INLET TYPE D (15 FOOT) 2.000 1.000

EACH 0.000 0.00

3,720.00000 1.000 3,720.00

604-00515

0470 MATERIAL ALLOWANCE INLET SI-2 0.000

EACH 0.000 0.00

3,720.00000 0.000 0.00

0470 MATERIAL ALLOWANCE INLET SI-2 0.000

EACH 0.000 0.00

3,720.00000 0.000 0.00

0470 MATERIAL ALLOWANCE INLET SI-2 1.000

EACH 0.000 0.00

336.66000 1.000 336.66

0470 MATERIAL ALLOWANCE INLET SI-2 1.000

EACH 0.000 0.00

660.00000 1.000 660.00
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PCN: 14464-BID ESTIMATE RUN 03/08/2005

PROJECT: STU M240-081 ESTIMATE NO: 0010 08:47:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *INLET TYPE R  L 5 (5 FOOT) 5.000 0.750

EACH 2.250 5,962.50

2,650.00000 3.000 7,950.00

604-19105

0475 MATERIAL ALLOWANCE INTLET SE2 ONSITE 0.000

EACH 0.000 0.00

2,650.00000 0.000 0.00

0475 MATERIAL ALLOWANCE INLETS SF-4, SF-5 0.000

EACH 0.000 0.00

2,650.00000 0.000 0.00

0475 MATERIAL ALLOWANCE INLETS SA-5, SF-3, SF-4, SF-5 0.000

EACH 0.000 0.00

2,650.00000 0.000 0.00

0475 MATERIAL ALLOWANCE INLET SE2 ONSITE 4.250

EACH -2.250 -623.25

277.00000 2.000 554.00

0475 MATERIAL ALLOWANCE INLETS SF-4, SF-5 4.250

EACH -2.250 -270.00

120.00000 2.000 240.00

0475 MATERIAL ALLOWANCE INLETS SA-5, SF-3, SF-4, SF-5 4.250

EACH -2.250 -2,223.00

988.00000 2.000 1,976.00

0480 *INLET TYPE R  L 5 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,795.00000 0.000 0.00

604-19110

0480 MATERIAL ALLOWANCE INLET SA-2 0.107

EACH 0.000 0.00

2,795.00000 0.107 299.07

0480 MATERIAL ALLOWANCE INLET SA-2 0.429

EACH 0.000 0.00

2,795.00000 0.429 1,199.06

0485 *INLET TYPE R  L 10 (5 FOOT) 75.750 0.750

EACH 0.750 2,640.00

3,520.00000 1.500 5,280.00

604-19205
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PCN: 14464-BID ESTIMATE RUN 03/08/2005

PROJECT: STU M240-081 ESTIMATE NO: 0010 08:47:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *INLET TYPE R  L 10 (10 FOOT) 2.000 0.000

EACH 0.750 3,626.25

4,835.00000 0.750 3,626.25

604-19210

0490 MATERIAL ALLOWANCE INLET TOP 2.000

EACH -0.750 -495.94

661.25000 1.250 826.56

0490 MATERIAL ALLOWANCE INLET BASE AND TOP 2.000

EACH -0.750 -935.63

1,247.50000 1.250 1,559.38

0495 *INLET TYPE R  L 15 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,740.00000 0.000 0.00

604-19305

0500 *INLET TYPE R  L 15 (15 FOOT) 1.000 0.750

EACH 0.000 0.00

8,065.00000 0.750 6,048.75

604-19315

0500 MATERIAL ALLOWANCE INLET SB2 BASE ONSITE 0.000

EACH 0.000 0.00

8,065.00000 0.000 0.00

0500 MATERIAL ALLOWANCE INLET TOP TYPE R 15' (4' 8") TOC 0.000

EACH 0.000 0.00

8,065.00000 0.000 0.00

0500 MATERIAL ALLOWANCE INLET RISER TYPE R 15' (3') (MID 
RISERS)

0.000

EACH 0.000 0.00

8,065.00000 0.000 0.00

0505 *VANE GRATE INLET (5 FOOT) 2.000 0.000

EACH 0.000 0.00

1,905.00000 0.000 0.00

604-25005

0510 4 INCH PERFORATED PIPE UNDERDRAIN 5,154.000 0.000

LF 3,552.000 33,388.80

9.40000 3,552.000 33,388.80

605-00040

0510 MATERIAL ALLOWANCE PERFORATED PIPE 5,153.983

LF -3,551.985 -1,674.69

0.47148 1,601.998 755.31
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PCN: 14464-BID ESTIMATE RUN 03/08/2005

PROJECT: STU M240-081 ESTIMATE NO: 0010 08:47:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 SUBSURFACE DRAIN OUTLET STRUCTURE 4.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

605-84100

0520 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,875.000 0.000

LF 0.000 0.00

11.50000 0.000 0.00

606-00301

0525 *GUARDRAIL TYPE 7 (STYLE CA) 1,045.000 0.000

LF 0.000 0.00

35.00000 0.000 0.00

606-00710

0530 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

606-01340

0535 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

810.00000 0.000 0.00

606-01370

0540 *TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

465.00000 0.000 0.00

606-01380

0545 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02003

0550 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,230.00000 0.000 0.00

606-02005

0555 *LINE POST 150.000 13.000

EACH 0.000 0.00

50.00000 13.000 650.00

607-00000

0560 *END POST 4.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

607-00005

0565 *CORNER AND LINE BRACE POST 54.000 2.000

EACH 0.000 0.00

180.00000 2.000 360.00

607-00010
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PCN: 14464-BID ESTIMATE RUN

PROJECT: STU M240-081 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 MATERIAL ALLOWANCE FENCE UPRIGHTS AND LEGS 53.996

EACH 0.000 0.00

54.18000 53.996 2,925.50

0570 *FENCE BARBED WIRE WITH METAL POSTS 12,804.000 5,486.000

LF 0.000 0.00

1.10000 5,486.000 6,034.60

607-01000

0570 MATERIAL ALLOWANCE T-POSTS, WIRE, AND STAYS 12,803.922

LF 0.000 0.00

0.49929 12,803.922 6,392.87

0575 *FENCE (PLASTIC) 3,561.000 3,561.000

LF 0.000 0.00

2.80000 3,561.000 9,970.80

607-11525

0580 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

205.00000 0.000 0.00

607-52905

0585 *CORNER AND LINE BRACE POST (CHAIN LINK) 16.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

607-52910

0585 MATERIAL ALLOWANCE CORNER AND LINE BRACE POSTS 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

0585 MATERIAL ALLOWANCE CORNER AND LINE BRACE POSTS 16.000

EACH 0.000 0.00

174.45000 16.000 2,791.20

0590 *FENCE CHAIN LINK (96 INCH) 2,721.000 0.000

LF 0.000 0.00

15.50000 0.000 0.00

607-53196

0590 MATERIAL ALLOWANCE 8" CHAIN LINK FENCE 0.000

LF 0.000 0.00

15.50000 0.000 0.00

0590 MATERIAL ALLOWANCE 8" CHAIN LINK FENCE 2,721.000

LF 0.000 0.00

5.23000 2,721.000 14,230.83
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PCN: 14464-BID ESTIMATE RUN 03/08/2005

PROJECT: STU M240-081 ESTIMATE NO: 0010 08:47:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *ROAD CLOSURE GATE 1.000 0.000

EACH 0.000 0.00

9,900.00000 0.000 0.00

607-60620

0600 *CURB AND GUTTER TYPE 2 (SECTION I-M) 4,269.000 0.000

LF 0.000 0.00

6.00000 0.000 0.00

609-21011

0605 *CURB AND GUTTER TYPE 2 (SECTION II-M) 3,364.000 0.000

LF 0.000 0.00

8.00000 0.000 0.00

609-21021

0610 *CURB TYPE 6 (SECTION M) 440.000 0.000

LF 0.000 0.00

5.75000 0.000 0.00

609-60011

0615 *MEDIAN COVER MATERIAL (CONCRETE) 6,410.000 0.000

SF 0.000 0.00

2.50000 0.000 0.00

610-00030

0620 *DELINEATOR (TYPE I) 103.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

612-00001

0625 *DELINEATOR (TYPE II) 150.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

612-00002

0630 *DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00003

0635 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 20,201.000 0.000

LF 0.000 0.00

2.35000 0.000 0.00

613-01200

0635 MATERIAL ALLOWANCE 2" PVC SCH 80 CONDUIT (PVC802) 0.000

LF 0.000 0.00

2.35000 0.000 0.00

0635 MATERIAL ALLOWANCE SCH 80 HDPE CARLON - A13C5 SMOOTH 0.000

LF 0.000 0.00

2.35000 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN

PROJECT: STU M240-081 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 MATERIAL ALLOWANCE 2" PVC SCH 80 CONDUIT (PVC802) 20,200.780

LF 0.000 0.00

0.58970 20,200.780 11,912.40

0635 MATERIAL ALLOWANCE SCH 80 HDPE CARLON - A13C5 SMOOTH 20,200.922

LF 0.000 0.00

0.65911 20,200.922 13,314.63

0640 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 0.000

LF 0.000 0.00

5.50000 0.000 0.00

613-01400

0640 MATERIAL ALLOWANCE 4" PVC SCH 80 (PVC 804) 0.000

LF 0.000 0.00

5.50000 0.000 0.00

0640 MATERIAL ALLOWANCE 4" PVC SCH 80 (PVC 804) 400.000

LF 0.000 0.00

2.36600 400.000 946.40

0645 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 15,000.000 12,684.000

LF 2,316.000 10,537.80

4.55000 15,000.000 68,250.00

613-01600

0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 0.000

LF 0.000 0.00

4.55000 0.000 0.00

0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 0.000

LF 0.000 0.00

4.55000 0.000 0.00

0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 0.000

LF 0.000 0.00

4.55000 0.000 0.00

0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 2,315.992

LF -2,315.992 -4,070.75

1.75767 0.000 0.00

0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 2,316.001

LF -2,316.001 -2,544.22

1.09854 0.000 0.00
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PCN: 14464-BID ESTIMATE RUN

PROJECT: STU M240-081 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 2,315.973

LF -2,315.973 -2,035.37

0.87884 0.000 0.00

0650 *PULL BOX (SPECIAL) 36.000 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

613-07000

0650 MATERIAL ALLOWANCE PULL BOX - H132418 CARSON 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

0650 MATERIAL ALLOWANCE PULL BOX - H132418 CARSON 36.000

EACH 0.000 0.00

120.63889 36.000 4,343.00

0655 *WIRING 1.000 0.610

L S 0.000 0.00

62,000.00000 0.610 37,820.00

613-10000

0655 MATERIAL ALLOWANCE WIRING 0.000

L S 0.000 0.00

62,000.00000 0.000 0.00

0655 MATERIAL ALLOWANCE WIRING 0.000

L S 0.000 0.00

62,000.00000 0.000 0.00

0655 MATERIAL ALLOWANCE WIRING 0.000

L S 0.000 0.00

62,000.00000 0.000 0.00

0655 MATERIAL ALLOWANCE WIRING 0.710

L S 0.000 0.00

31,868.40000 0.710 22,626.56

0660 *LIGHT STANDARD ALUMINUM (35 FOOT) 44.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

613-30350

0660 MATERIAL ALLOWANCE ANCHOR BOLTS FOR POLES 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00
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PROJECT: STU M240-081 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 MATERIAL ALLOWANCE ANCHOR BOLTS FOR POLES 0.000

EACH 0.000 0.00

127.50000 0.000 0.00

0660 MATERIAL ALLOWANCE 35' LIGHT POLES - HAPCO 42.000

EACH 0.000 0.00

476.00000 42.000 19,992.00

0665 *LIGHT STANDARD FOUNDATION 44.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

613-40010

0665 MATERIAL ALLOWANCE ANCHOR BOLTS FOR POLES 44.000

EACH 0.000 0.00

127.50000 44.000 5,610.00

0670 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 52.000 2.000

EACH 0.000 0.00

240.00000 2.000 480.00

613-70400

0675 *SIGN PANEL (CLASS I) 236.000 0.000

SF 0.000 0.00

12.50000 0.000 0.00

614-00011

0680 *SIGN PANEL (CLASS II) 334.000 0.000

SF 0.000 0.00

14.50000 0.000 0.00

614-00012

0685 *SIGN PANEL (CLASS III) 28.000 0.000

SF 0.000 0.00

18.00000 0.000 0.00

614-00013

0690 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 364.000 0.000

LF 0.000 0.00

14.00000 0.000 0.00

614-01552

0695 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 513.000 0.000

LF 0.000 0.00

22.00000 0.000 0.00

614-01582

0700 *TRAFFIC SIGNAL FACE (12-12-12) 20.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

614-70336
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PROJECT: STU M240-081 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) W/ 
LED

0.000

EACH 0.000 0.00

900.00000 0.000 0.00

0700 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12) & LED

0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

0700 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) W/ 
LED

20.000

EACH 0.000 0.00

475.00000 20.000 9,500.00

0705 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 5.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

614-70560

0705 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12) & LED

0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

0705 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12) & LED

5.000

EACH 0.000 0.00

835.00000 5.000 4,175.00

0710 *TRAFFIC SIGNAL CONTROLLER CABINET 3.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

614-72855

0710 MATERIAL ALLOWANCE QZT TRF SIG CAB BASE 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

0710 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER PER CS 
SPEC

0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

0710 MATERIAL ALLOWANCE QZT TRF SIG CAB BASE 3.000

EACH 0.000 0.00

456.60000 3.000 1,369.80

0710 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER PER CS 
SPEC

3.000

EACH 0.000 0.00

7,195.00000 3.000 21,585.00
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PCN: 14464-BID ESTIMATE RUN 03/08/2005

PROJECT: STU M240-081 ESTIMATE NO: 0010 08:47:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 RUMBLE STRIP (GRINDING) 10,440.000 0.000

LF 0.000 0.00

0.25000 0.000 0.00

614-80387

0720 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 0.000

EACH 0.000 0.00

16,000.00000 0.000 0.00

614-81010

0720 MATERIAL ALLOWANCE 40' TRAF SIGNAL POLES W/ MAST ARMS 0.000

EACH 0.000 0.00

16,000.00000 0.000 0.00

0720 MATERIAL ALLOWANCE 40' TRAF SIGNAL POLES W/ MAST ARMS 3.000

EACH 0.000 0.00

11,306.33334 3.000 33,919.00

0725 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 3.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

614-81020

0725 MATERIAL ALLOWANCE TRAF SIGNAL POSTS W/ MAST ARMS (2) 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

0725 MATERIAL ALLOWANCE TRAF SIGNAL POSTS W/ MAST ARMS (2) 3.000

EACH 0.000 0.00

22,524.33334 3.000 67,573.00

0730 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

614-85005

0735 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 3.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

614-86240

0735 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 170E PER 
CS

0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

0735 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 170E PER 
CS

3.000

EACH 0.000 0.00

1,500.00000 3.000 4,500.00
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 EMBANKMENT PROTECTOR TYPE 5 4.000 0.000

EACH 0.000 0.00

680.00000 0.000 0.00

615-00050

0745 *DETOUR 1.000 0.750

L S 0.000 0.00

167,000.00000 0.750 125,250.00

621-00425

0745 MATERIAL ALLOWANCE DETOUR - STEEL POLES 0.000

L S 0.000 0.00

167,000.00000 0.000 0.00

0750 *CONSTRUCTION SURVEYING 1.000 0.518

L S 0.031 3,410.00

110,000.00000 0.549 60,390.00

625-00000

0755 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

265,000.00000 0.600 159,000.00

626-00000

0760 *PAVEMENT MARKING PAINT 430.000 51.000

GAL 0.000 0.00

29.00000 51.000 1,479.00

627-00001

0765 *EPOXY PAVEMENT MARKING 269.000 58.000

GAL 0.000 0.00

49.00000 58.000 2,842.00

627-00005

0770 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 544.000 62.000

SF 0.000 0.00

8.50000 62.000 527.00

627-02000

0775 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 433.000 0.000

SF 0.000 0.00

10.00000 0.000 0.00

627-03000

0780 *FLAGGING 5,000.000 3,114.500

HOUR 336.500 6,730.00

20.00000 3,451.000 69,020.00

630-00000

0785 *TRAFFIC CONTROL INSPECTION 310.000 139.000

DAY 14.000 1,302.00

93.00000 153.000 14,229.00

630-00007
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NO.
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NO.
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0790 *TRAFFIC CONTROL MANAGEMENT 170.000 134.000

DAY 16.000 7,360.00

460.00000 150.000 69,000.00

630-00012

0795 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 11.000 4.000

EACH 1.500 115.50

77.00000 5.500 423.50

630-80336

0800 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.000 15.500

EACH 2.500 172.50

69.00000 18.000 1,242.00

630-80341

0805 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 5.500

EACH 23.500 1,715.50

73.00000 29.000 2,117.00

630-80342

0810 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 1.500

EACH 4.500 373.50

83.00000 6.000 498.00

630-80343

0815 *PORTABLE MESSAGE SIGN PANEL 4.000 1.500

EACH 0.500 800.00

1,600.00000 2.000 3,200.00

630-80355

0820 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.500

EACH 0.000 0.00

950.00000 0.500 475.00

630-80358

0825 *DRUM CHANNELIZING DEVICE 216.000 76.000

EACH 32.000 1,312.00

41.00000 108.000 4,428.00

630-80360

0830 CONCRETE BARRIER (TEMPORARY) 7,490.000 3,164.500

LF 56.000 784.00

14.00000 3,220.500 45,087.00

630-80370

0835 *TRAFFIC CONE 200.000 45.000

EACH 0.000 0.00

2.10000 45.000 94.50

630-80380

0840 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000 0.500

EACH 0.500 800.00

1,600.00000 1.000 1,600.00

630-85006
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0850 F/A PARTNERING 10,000.000 230.770

F A 0.000 0.00

1.00000 230.770 230.77

700-70011

0855 F/A ASPHALT PAVEMENT INCENTIVE ASPHALT SMOOTHNESS 
INCENTIVE

9,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0860 F/A CONCRETE PAVEMENT INCENTIVE PCCP SMOOTHNESS 
INCENTIVE

6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

0865 F/A FUEL COST ADJUSTMENT 6,908.470 6,908.470

F A 0.000 0.00

1.00000 6,908.470 6,908.47

700-70016

0870 F/A ON-THE-JOB TRAINEE 8,500.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0875 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0880 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0885 F/A VIDEO TAPING PCCP QUALITY INCENTIVE 11,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70033

0890 F/A ASPHALT QUALITY INCENTIVE 115,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0895 F/A OBTAIN POWER FROM POWERS BY MOUNTAIN VIEW ELECTRIC 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0900 F/A ELECTRIC SERVICE POWER BY COLORADO SPRINGS 
UTILITIES

116,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190

0905 F/A EROSION CONTROL 2,000.000 1,183.500

F A 0.000 0.00

1.00000 1,183.500 1,183.50

700-70380

1270 EROSION BALES (WEED FREE) EROSION BALES (WEED-FREE) 1,349.000 1,349.000

EACH -18.000 -270.00

15.00000 1,331.000 19,965.00

208-00011

1275 ADDED ITEM (DOLLAR)/ F/A WORK TO RELOCATE CDOT MAINT. 
STOCKPILES IN CONFLICT W/

9,757.000 9,757.000

DOL 0.000 0.00

1.00000 9,757.000 9,757.00

900-00006

1295 PROOF ROLLING PROOF ROLLING (HOUR) 2.000 2.000

HOUR 0.000 0.00

90.00000 2.000 180.00

203-01100

1300 ADDED ITEM (DOLLAR)/ EXTRA WORK REQUIRED TO MAINTAIN 
ADEQUATE ACCESS TO THE CDOT

2,491.000 2,491.000

DOL 0.000 0.00

1.00000 2,491.000 2,491.00

900-00006

1305 ADDED ITEM (LUMP SUM)/ SHOE-FLY DETOUR 0.500 0.500

L S 0.000 0.00

36,067.75000 0.500 18,033.88

900-00014

1310 ADDED ITEM (LUMP SUM)/ ROCK EXCAVATION 1.000 0.000

L S 1.000 28,300.20

28,300.20000 1.000 28,300.20

900-00014

1315 ADDED ITEM (SQUARE FOOT)/ DETOUR ARROWS 62.000 0.000

SF 62.000 915.74

14.77000 62.000 915.74

900-00021

CAT 0200 $226,346.34 3,675,908.66CURRENT AMT 9,238,530.04 $$

CAT NO0201 SITE "A" 

0915 *REMOVAL OF BARRICADE 14.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

202-00070
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE "A" 

0920 *REMOVAL OF GROUND SIGN 6.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

202-00810

0925 *REMOVAL OF FENCE 3,545.000 2,028.000

LF 0.000 0.00

0.50000 2,028.000 1,014.00

202-01000

0930 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 8,752.000 7,122.000

CY 0.000 0.00

3.00000 7,122.000 21,366.00

203-00010

0935 TOPSOIL 22,261.000 2,605.000

CY 0.000 0.00

2.90000 2,605.000 7,554.50

207-00205

0940 *RESET FENCE 11,430.000 9,936.000

LF 1,494.000 3,286.80

2.20000 11,430.000 25,146.00

210-01000

0945 *SEEDING (NATIVE) 40.000 6.600

ACRE 0.000 0.00

305.00000 6.600 2,013.00

212-00006

0950 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 365.000 0.000

TON 0.000 0.00

95.00000 0.000 0.00

403-00720

0955 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,350.000 0.000

LF 0.000 0.00

11.50000 0.000 0.00

606-00301

0960 *GUARDRAIL TYPE 7 (STYLE CA) 2,565.000 0.000

LF 0.000 0.00

35.00000 0.000 0.00

606-00710

0965 *END ANCHORAGE TYPE 3D 5.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

606-01340

0970 *TRANSITION TYPE 3G 6.000 0.000

EACH 0.000 0.00

810.00000 0.000 0.00

606-01370
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NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE "A" 

0975 *TRANSITION TYPE 3H 6.000 0.000

EACH 0.000 0.00

465.00000 0.000 0.00

606-01380

0980 *END ANCHORAGE (FLARED) 5.000 0.000

EACH 0.000 0.00

1,230.00000 0.000 0.00

606-02005

0985 *END POST 16.000 7.000

EACH 9.000 1,080.00

120.00000 16.000 1,920.00

607-00005

0990 *CORNER AND LINE BRACE POST 53.000 37.000

EACH 16.000 2,880.00

180.00000 53.000 9,540.00

607-00010

0995 *FENCE BARBED WIRE WITH METAL POSTS 14,188.000 9,483.000

LF 4,705.000 5,175.50

1.10000 14,188.000 15,606.80

607-01000

1000 *END POST (CHAIN LINK) 4.000 4.000

EACH 0.000 0.00

205.00000 4.000 820.00

607-52905

1005 *CORNER AND LINE BRACE POST (CHAIN LINK) 16.000 16.000

EACH 0.000 0.00

300.00000 16.000 4,800.00

607-52910

1010 *FENCE CHAIN LINK (PVC COATED) 2,390.000 2,390.000

LF 0.000 0.00

12.25000 2,390.000 29,277.50

607-53001

1010 MATERIAL ALLOWANCE 4" CHAIN LINK FENCE 0.000

LF 0.000 0.00

12.25000 0.000 0.00

1015 *DELINEATOR (TYPE I) 251.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

612-00001

1020 *DELINEATOR (TYPE II) 90.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

612-00002
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QTY THIS PERIOD
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PERIOD
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CAT NO0201 SITE "A" 

1025 *DELINEATOR (TYPE III) 28.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00003

1030 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 25,911.000 24,709.000

LF 0.000 0.00

2.35000 24,709.000 58,066.15

613-01200

1035 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 0.000

LF 0.000 0.00

5.50000 0.000 0.00

613-01400

1040 *PULL BOX (SPECIAL) 9.000 5.000

EACH 0.000 0.00

315.00000 5.000 1,575.00

613-07000

1045 *LIGHT STANDARD ALUMINUM (35 FOOT) 143.000 135.000

EACH 0.000 0.00

1,200.00000 135.000 162,000.00

613-30350

1045 MATERIAL ALLOWANCE 35' LIGHT POLES - HAPCO 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

1045 MATERIAL ALLOWANCE 35' LIGHT POLES - HAPCO 75.000

EACH 0.000 0.00

1,020.00000 75.000 76,500.00

1050 *LIGHT STANDARD FOUNDATION 139.000 123.000

EACH 0.000 0.00

375.00000 123.000 46,125.00

613-40010

1050 MATERIAL ALLOWANCE LIGHT POLE FOUNDATIONS 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

1055 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 181.000 135.000

EACH 0.000 0.00

240.00000 135.000 32,400.00

613-70400

1055 MATERIAL ALLOWANCE HPS LUMINAIRE (GE MSCL PHIL DTL) 0.000

EACH 0.000 0.00

240.00000 0.000 0.00
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CAT NO0201 SITE "A" 

1055 MATERIAL ALLOWANCE HPS LUMINAIRE (GE MSCL PHIL DTL) 75.000

EACH 0.000 0.00

186.42273 75.000 13,981.70

1060 *SIGN PANEL (CLASS I) 237.000 4.000

SF 0.000 0.00

12.50000 4.000 50.00

614-00011

1065 *SIGN PANEL (CLASS II) 455.000 0.000

SF 0.000 0.00

14.50000 0.000 0.00

614-00012

1070 *SIGN PANEL (CLASS III) 304.000 0.000

SF 0.000 0.00

18.00000 0.000 0.00

614-00013

1075 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 253.000 0.000

LF 0.000 0.00

14.00000 0.000 0.00

614-01552

1080 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 719.000 0.000

LF 0.000 0.00

22.00000 0.000 0.00

614-01582

1085 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

614-85005

1090 *WEIGH IN MOTION STATION (TYPE 2) 2.000 0.000

EACH 0.000 0.00

69,000.00000 0.000 0.00

614-86732

1090 MATERIAL ALLOWANCE WIM STATION MATERIAL 0.000

EACH 0.000 0.00

69,000.00000 0.000 0.00

1090 MATERIAL ALLOWANCE WIM STATION MATERIAL 2.000

EACH 0.000 0.00

28,250.00000 2.000 56,500.00

1095 *EPOXY PAVEMENT MARKING 233.000 0.000

GAL 0.000 0.00

49.00000 0.000 0.00

627-00005
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CAT NO0201 SITE "A" 

1100 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,352.000 0.000

SF 0.000 0.00

8.50000 0.000 0.00

627-02000

1105 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,971.000 0.000

SF 0.000 0.00

10.00000 0.000 0.00

627-03000

1285 *ADDED ITEM (LUMP SUM)/ SITE A CEMENT TREATMENT 1.000 1.000

L S 0.000 0.00

4,250.00000 1.000 4,250.00

900-00014

1290 ADDED ITEM (SQUARE YARD)/ "SITE A" 4% CEMENT TREATMENT
12 INCH

52,058.000 52,058.000

SY 0.000 0.00

5.66000 52,058.000 294,648.28

900-00022

CAT 0201 $12,422.30 865,153.93CURRENT AMT 1,234,829.83 $$

CAT NO0300 BLACK SQUIRREL CREEK STRUCTURE 

1110 REMOVAL OF STRUCTURE 1.000 0.500

EACH 0.000 0.00

30,000.00000 0.500 15,000.00

202-00001

1115 STRUCTURE EXCAVATION 4,764.000 2,382.000

CY 0.000 0.00

3.20000 2,382.000 7,622.40

206-00000

1120 *STRUCTURE BACKFILL (CLASS 1) 1,753.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00100

1125 *MECHANICAL REINFORCEMENT OF SOIL 1,753.000 0.000

CY 0.000 0.00

16.50000 0.000 0.00

206-00360

1130 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

35,000.00000 1.000 35,000.00

206-01781

1135 *STONE MASTIC ASPHALT 322.000 0.000

TON 0.000 0.00

52.50000 0.000 0.00

403-09110
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CAT NO0300 BLACK SQUIRREL CREEK STRUCTURE 

1140 *DRILLING HOLE TO FACILITATE PILE DRIVING 272.000 202.000

LF 0.000 0.00

62.00000 202.000 12,524.00

502-00100

1145 *PILE TIP 28.000 28.000

EACH 0.000 0.00

130.00000 28.000 3,640.00

502-00460

1150 *STEEL PILING (HP 14X89) 1,330.000 1,166.000

LF 164.000 6,560.00

40.00000 1,330.000 53,200.00

502-11489

1150 MATERIAL ALLOWANCE HP 14" X 89# H-PILE 0.000

LF 0.000 0.00

40.00000 0.000 0.00

1150 MATERIAL ALLOWANCE HP 14" X 89# H-PILE 0.000

LF 0.000 0.00

32.14000 0.000 0.00

1155 *BRIDGE DRAIN (SPECIAL) 2.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

513-00690

1155 MATERIAL ALLOWANCE CAST IRON SCUPPER - 2 EA 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

1155 MATERIAL ALLOWANCE CAST IRON SCUPPER - 2 EA 2.000

EACH 0.000 0.00

1,090.00000 2.000 2,180.00

1160 *WATERPROOFING (MEMBRANE) 2,013.000 0.000

SY 0.000 0.00

8.00000 0.000 0.00

515-00120

1165 *WATERSTOP 45.000 0.000

LF 0.000 0.00

21.00000 0.000 0.00

518-00100

1170 *BRIDGE EXPANSION DEVICE (0-4 INCH) 216.000 0.000

LF 0.000 0.00

89.00000 0.000 0.00

518-01004
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CAT NO0300 BLACK SQUIRREL CREEK STRUCTURE 

1175 *CONCRETE CLASS D (BRIDGE) 983.000 0.000

CY 107.400 34,368.00

320.00000 107.400 34,368.00

601-03040

1175 MATERIAL ALLOWANCE CONCRETE DECK PANELS 0.000

CY 0.000 0.00

320.00000 0.000 0.00

1175 MATERIAL ALLOWANCE CONCRETE DECK PANELS 983.000

CY -107.400 -1,871.14

17.42218 875.600 15,254.86

1175 MATERIAL ALLOWANCE PRECAST DECK PANELS 983.000

CY -107.400 -2,758.94

25.68847 875.600 22,492.82

1180 *STRUCTURAL CONCRETE STAIN 620.000 0.000

SY 0.000 0.00

7.80000 0.000 0.00

601-40400

1185 *REINFORCING STEEL (EPOXY COATED) 140,340.000 0.000

LB 13,820.000 9,674.00

0.70000 13,820.000 9,674.00

602-00020

1190 *BRIDGE RAIL TYPE 10M 382.000 0.000

LF 0.000 0.00

75.00000 0.000 0.00

606-11030

1195 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 330.000 0.000

LF 0.000 0.00

27.50000 0.000 0.00

607-53161

1195 MATERIAL ALLOWANCE 5" CHAIN LINK FENCE 0.000

LF 0.000 0.00

27.50000 0.000 0.00

1195 MATERIAL ALLOWANCE 5" CHAIN LINK FENCE 330.000

LF 0.000 0.00

14.72707 330.000 4,859.93

1200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 390.000 0.000

LF 0.000 0.00

2.35000 0.000 0.00

613-01200
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CAT NO0300 BLACK SQUIRREL CREEK STRUCTURE 

1205 *PRESTRESSED CONCRETE I (BT84) 1,435.000 0.000

LF 0.000 0.00

150.00000 0.000 0.00

618-00184

1205 MATERIAL ALLOWANCE PRECAST PRESTRESSED BT-84 GIRDERS 0.000

LF 0.000 0.00

150.00000 0.000 0.00

1205 MATERIAL ALLOWANCE HP 14" X 89# H-PILE 0.000

LF 0.000 0.00

32.14000 0.000 0.00

1205 MATERIAL ALLOWANCE PRECAST PRESTRESSED BT-84 GIRDERS 1,434.999

LF 0.000 0.00

21.01601 1,434.999 30,157.95

1205 MATERIAL ALLOWANCE PRECAST PRESTRESSED BT-84 GIRDERS 1,435.000

LF 0.000 0.00

84.06400 1,435.000 120,631.84

CAT 0300 $45,971.92 366,605.80CURRENT AMT 929,430.30 $$

CAT NO0301 BLACK SQUIRREL CREEK RETAINING WALLS 

1210 STRUCTURE EXCAVATION 4,655.000 4,655.000

CY 0.000 0.00

3.20000 4,655.000 14,896.00

206-00000

1215 *STRUCTURE BACKFILL (CLASS 1) 11,284.000 3,030.000

CY 8,254.000 78,413.00

9.50000 11,284.000 107,198.00

206-00100

1220 *MECHANICAL REINFORCEMENT OF SOIL 7,695.000 316.000

CY 5,955.000 98,257.50

16.50000 6,271.000 103,471.50

206-00360

1225 *PRECAST PANEL FACING 13,965.000 492.000

SF 9,527.000 123,851.00

13.00000 10,019.000 130,247.00

504-04420

1230 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 53.000 0.000

CY 0.000 0.00

290.00000 0.000 0.00

507-00100
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CAT NO0301 BLACK SQUIRREL CREEK RETAINING WALLS 

1235 *STRUCTURAL CONCRETE STAIN 1,407.000 0.000

SY 0.000 0.00

7.80000 0.000 0.00

601-40400

CAT 0301 $300,521.50 355,812.50CURRENT AMT 456,951.10 $$

CAT NO0302 BLACK SQUIRREL CREEK TRAIL ABUTMENTS 

1240 STRUCTURE EXCAVATION 72.000 0.000

CY 0.000 0.00

3.20000 0.000 0.00

206-00000

1245 *STRUCTURE BACKFILL (CLASS 1) 68.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00100

1250 *CONCRETE CLASS B (BRIDGE) 19.000 0.000

CY 0.000 0.00

295.00000 0.000 0.00

601-01040

1255 *REINFORCING STEEL 1,065.000 0.000

LB 0.000 0.00

0.60000 0.000 0.00

602-00000

CAT 0302 $0.00 0.00CURRENT AMT 7,120.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1260 FIELD LABORATORY (CLASS 2) 2.000 2.000

EACH 0.000 0.00

10,000.00000 2.000 20,000.00

620-00012

1265 SANITARY FACILITY 4.000 4.000

EACH 0.000 0.00

1,700.00000 4.000 6,800.00

620-00020

1280 ADDED ITEM (DOLLAR)/ FIELD OFFICE UTILITIES 7,057.980 7,057.980

DOL 0.000 0.00

1.00000 7,057.980 7,057.98

900-00006

CAT 0400 $0.00 33,857.98CURRENT AMT 33,857.98 $$

PROJECT TOTAL 585,262.06 $ 5,297,338.87CURRENT AMT 11,900,719.65 $$


